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11/20/18 Statement of Ongoing Contracts as of 11/28/18

06District

06-FRE-5-21.0/31

06-FRE-41-22.8/23.6

06-FRE-41-23.0/30.4

06-FRE-41-33.1/33.4

06-FRE-63-2.0/4

06-FRE-99-.4/30.5

Fed Aid

HA22

HM1

HA21

HM1

HM1

Pgm Code

IN FRESNO COUNTY ON I-5 FROM

TUOLUMNE AVE OC TO 1.0 MI. NORTH OF

RTE 33/5 SEPARATION

ON FRE 41, 168, AND 180 AT 28 BRIDGES

IN FRESNO COUNTY IN FRESNO FROM O

STREET UNDERCROSSING TO HERNDON  AVE

UNDERCROSSING

ON ROUTE OLD ROUTE 41 BETWEEN PM

33.3/33.4 (FRESNO COUNTY) AND PM

0.0/0.2 (MADERA COUNTY)

IN FRESNO AND MADERA COUNTIES AT

VARIOUS LOCATIONS

ON FRE/MAD 99, AT 18 BRIDGES, IN FRE

CO FROM 0.4 MILES N OF THE FRE/TUL CO

LINE TO 1.1 MILES S OF THE FRE/MAD CO

LINE AND IN MAD C

Description 

PAVEMENT PRESERVATION (CAPM)

CONCRETE OVERLAY/JOINT & DECK SEALS

PCC GRIND & INSTALL JOINT SEALS

BRIDGE SEISMIC RETROFIT

DIGOUTS/MILL & REPLACE WTIH RHMA

BRIDGE DECK OVERLAYS & JOINT SEALS

Type Of Work

GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

VIKING CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MYERS & SONS CONSTRUCTION, LLC

Contractor

FRESNO  CA 93706

TEMPE  AZ 85282

RANCHO CUCAMONGA  CA 91730

RANCHO CORDOVA  CA 95742

FRESNO  CA 93706

SACRAMENTO  CA 95834

(559)441-5700

(602)437-1711

(909)944-1037

(916)852-5530

(559)441-5721

(916)283-9950

MOHAMMAD SAMIMI

CRUZ, CARY

MARK MENGONI

MOHAMMAD SAMIMI

MOHAMMAD SAMIMI

Resident
Engineer

 

(559)243-3814

(559)243-3881

(559)243-3543

(559)243-3814

(559)243-3814

 $12,295,753

 $2,420,261

 $1,750,870

 $4,301,014

 $1,895,038

 $5,590,653

Bid + CCOs

 $0

 $988,791

 $1,244,824

 $3,936,403

 $1,810,682

 $109,100

Comp To  date

 $0

 $367,988

 $0

 $46,267

 $0

 $102,650

This Month

09/26/18

06/01/18

06/06/18

10/13/16

02/06/18

06/11/18

Awarded

10/22/18

07/09/18

06/25/18

11/03/16

02/21/18

07/16/18

Approved

04/16/19

11/05/18

04/02/19

07/02/18

03/08/18

Est Comp

 0%

 81%

 66%

 48%

 100%

 42%

%Time

 0%

 40%

 68%

 91%

 100%

 2%

% Work 

 

 

COMPLETED

 

 

 

Message

06-0U0804

06-0V4704

06-0W7704

06-0N9904

06-0V2104

06-0V4604

Contract 

B1IM-005 -(151)E

  

ACNH-P041-(139)E

NHP-P041-(599)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

1310 W. 23RD STREET

10641 FULTON COURT

11315 SUNRISE GOLD CIR. #A

2716 S. GRANITE COURT

4600 NORTHGATE BLVD., STE 100

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

11/15/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

06District

06-FRE-99-16.0/0

06-FRE-99-20.2/31.6

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-99-/14.9

06-FRE-168-36.0/65.9

Fed Aid

HB4N

HM1

HB4N

HM1

Pgm Code

IN FRESNO COUNTY ON ROUTE 99 FROM 0.4

MI N OF CHESTNUT AVE OC TO 0.4 MI S

OF SOUTH CALWA OH

IN FRESNO AND MADERA COUNTIES IN AND

NEAR FRESNO FROM VENTURA  AVENUE

OVERCROSSING TO AVENUE 7

OVERCROSSING

ON ROUTE 99 IN FRESNO COUNTY  BETWEEN

BELMONT AVENUE OC AND SHAW AVENUE OC

IN THE CITY OF FRESNO, ON ROUTE 99

FROM CLINTON AVENUE TO ASHLAN AVENUE

IN TUL AND FRE CO ON RTE 99 AT

VARIOUS LOCATIONS FROM  TUL-

R53.82/53.94 TO FRE-0.0/14.93

IN FRESNO COUNTY IN AND NEAR SHAVER

LAKE FROM 0.2 MILE WEST OF AUBERRY

ROAD TO KAISER PASS ROAD

Description 

WIDEN RAMP & INSTALL TRAFFIC SIGNAL

RHMA-OPEN GRADED (BWC) OVERLAY

INSTALL RAMP METERING AT VARIOUS

ROUTE 99 REALIGNMENT

ROADSIDE SAFETY IMPROVEMENTS

HMA RESURFACING AND REHAB CULVERTS

Type Of Work

DAWSON-MAULDIN

CONSTRUCTION,INC.

GRIFFITH COMPANY

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

DAWSON-MAULDIN

CONSTRUCTION,INC.

CAL VALLEY CONSTRUCTION

Contractor

HUNTINGTON BEACH  CA 92615

BAKERSFIELD  CA 93308

SYLMAR  CA 91342

WATSONVILLE CA 95077

FOUNTAIN VALLEY CA 92708

FRESNO  CA 93722

(714)378-1533

(661)392-6640

(818)362-9200

(559)441-5700

(714)378-1533

(559)274-0300

DONALD HIURA

CARY CRUZ

MCGUIRE, TIM

KIMURA, JUSTIN

MARK MENGONI

MARK MENGONI

Resident
Engineer

(559)341-2795

(559)243-3881

(559)259-2081

(559)246-9536

(559)243-3543

(559)243-3543

 $1,093,780

 $5,389,672

 $4,003,161

 $134,756,965

 $2,870,107

 $14,958,479

Bid + CCOs

 $756,925

 $4,556,060

 $3,465,562

 $125,928,411

 $0

 $1,173,202

Comp To  date

 $307,213

 $0

 $76,769

 $1,631,401

 $0

 $964,765

This Month

05/30/18

03/06/18

08/08/17

06/30/16

09/05/18

08/24/18

Awarded

06/25/18

03/19/18

08/29/17

07/25/16

09/25/18

09/20/18

Approved

12/14/18

10/09/18

01/14/19

01/10/19

05/06/19

Est Comp

 34%

 80%

 18%

 93%

 0%

 21%

%Time

 68%

 84%

 88%

 92%

 0%

 8%

% Work 

 

 

 

 

 

 

Message

06-0V5604

06-0W2504

06-0K2904

06-2HT104

06-0T3604

06-0U09U4

Contract 

ACNH-P099-(619)E

  

ACNH-P099-(613)E

  

ACNH-P099-(621)E

B1ST-S168-(064)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 8397

1128 CARRIER PARKWAY AVENUE

13170 TELFAIR AVENUE

PO BOX 50085

10625 ELLIS AVE SUITE D

5125 N GATES AVE #102

3240 N. MILLBROOK AVE

3240 N. MILLBROOK

2750 N PARKWAY DRIVE

2750 N. PARKWAY DRIVE

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93722

FRESNO, CA 93722

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

06District

06-FRE-180-57.9/62.4

06-FRE-180-74.1/78.6

06-KER-0-/0

06-KER-5-54.1/0

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

Fed Aid

HE14

HA23

HA26

HE13

HA21

Pgm Code

IN FRESNO FROM 0.7 MI WEST OF ROUTE

180S/41 SEPARATION TO 0.1 MI EAST OF

PEACH AVE OC

NEAR CENTERVILLE AND MINKLER, FROM

WEST OF SMITH AVENUE TO EAST OF

FRANKWOOD AVENUE

IN KERN, KINGS AND FRESNO COUNTIES AT

VARIOUS LOCATIONS ON ROUTES 5, 46,

58, 99, 178 AND 204

IN KERN COUNTY AT THE BUTTONWILLOW

SAFETY ROADSIDE REST AREA

ON STATE ROUTE 46, FROM THE

INTERSECTION OF LOST HILLS ROAD TO

0.9 MILES EAST OF THE INTERSTATE 5

INTERCHANGE

IN KERN COUNTY ON SR 46 NEAR WASCO AT

SR 46/99 SEPARATION BRIDGE

Description 

FREEWAY LANDSCAPING

2C TO 4E ON NEW ALIGNMENT KINGS

WIRE THEFT RESTORATION

UPGRADE WATER AND WASTE WATER

2-LN CONVENTIONAL HIGHWAY TO 4-LN

BRIDGE REPLACEMENT

Type Of Work

WABO LANDSCAPE & CONSTRUCTION,

INC.

SECURITY PAVING COMPANY, INC.

STURGEON ELECTRIC CALIFORNIA,

LLC.

MERCER FRASER COMPANY

SECURITY PAVING COMPANY, INC.

SEMA CONSTRUCTION, INC.

Contractor

HERCULES  CA 94547

SYLMAR  CA 91342

CHINO  CA 91710

EUREKA  CA 95502

SYLMAR  CA 91342

IRVINE  CA 92618

(510)741-9226

(818)362-9200

(909)536-8693

(707)443-6371

(818)362-9200

(949)470-0500

HAIDAR HADDADIN

HADDADIN, HAIDAR

AMARJIT DHALIWAL

AMARJIT DHALIWAL

HISHAM ALNATOUR

Resident
Engineer

(559)897-7223

(559)243-3856

(661)391-4766

 

(661)391-4766

(661)391-4747

 $4,058,312

 $54,355,311

 $12,186,475

 $2,369,350

 $25,696,071

 $15,057,502

Bid + CCOs

 $3,840,896

 $25,493,584

 $9,464,315

 $0

 $6,687,822

 $12,109,880

Comp To  date

 $6,494

 $2,129,633

 $328,793

 $0

 $969,004

 $953,091

This Month

03/19/15

04/05/17

08/08/17

06/22/18

01/11/18

05/05/17

Awarded

06/22/15

04/26/17

08/29/17

07/17/18

02/02/18

05/30/17

Approved

10/15/19

09/30/19

03/01/19

03/11/20

03/29/19

Est Comp

 34%

 61%

 80%

 0%

 34%

 72%

%Time

 94%

 47%

 78%

 0%

 26%

 79%

% Work 

 

 

 

 

 

 

Message

06-0Q2104

06-342534

06-0S6104

06-0Q6204

06-442544

06-0K4604

Contract 

  

ACNH-S180-(059)E

  

ACIM- 005-(198)E

PLUL-6206-(021)E

ACNH-X029-(129)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

726 ALFRED NOBEL DRIVE

13170 TELFAIR AVE

13501 BENSON AVE

PO BOX 1006

13170 TELFAIR AVENUE

320 GODDARD WAY SUITE 150

3240 N.MILLBROOK

3240 N. MILLBROOK AVE

1824 NORRIS RD.

1824 NORRIS ROAD

1824 NORRIS ROAD

FRESNO, CA 93726

FRESNO, CA 93726

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

06District

06-KER-58-52.7/55.5

06-KER-58-55.4/59.7

06-KER-58-99.0/100.3

06-KER-99-10.5/20.5

06-KER-99-23.6/28.4

06-KER-99-23.6/24.1

Fed Aid

HA22

HA22

HA21

HA22

HA22

HB1

Pgm Code

IN BAKERSFIELD FROM ROUTE 58/99

SEPARATION TO COTTONWOOD ROAD

IN BAKERSFIELD FROM COTTONWOOD RD.

UNDERCROSSING TO 0.3 MILES EAST OF

RTE 58/184 SEPARATION

ABOUT 8 MILES EAST OF TEHACHAPI  FROM

SAND CANYON OH TO 0.5 MI EAST OF

CACHE CREEK (BR# 50-346 L/R)

NEAR BAKERSFIELD FROM 1.2 MI. NORTH

OF HERRING RD. OC TO PACHECO RD.

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM BRUNDAGE LANE OC TO

BEARDSLEY CANAL

IN KERN COUNTY IN BAKERSFIELD FROM

BRUNDAGE LANE OVERCROSSING TO PALM

AVENUE AND AT ROUTE 58/99/178

SEPARATION

Description 

ROADWAY REHABILITATION (3R)

PAVEMENT REHABILITATION (2R)

REPLACE BRIDGES

2R PAVEMENT REHABLILITATION

ROADWAY REHABILITATION

INSTALL HIGHWAY LIGHTING

Type Of Work

SECURITY PAVING COMPANY, INC.

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY, INC.

BROSAMER & WALL, INC.

STURGEON ELECTRIC CALIFORNIA,

LLC

Contractor

SYLMAR  CA 91342

SYLMAR  CA 91342

BAKERSFIELD CA 93308

SYLMAR  CA 91342

WALNUT CREEK  CA 94596

CHINO  CA 91710

(818)362-9200

(818)362-9200

(661)399-3361

(818)362-9200

(925)932-7900

(909)591-0000

AMARJIT DHALIWAL

CLAY LOMAX

SAM DHALIWAL

Resident
Engineer

(661)391-4766

(661)391-4767

 

(661)391-4742

 

 

 $22,141,754

 $32,931,764

 $7,132,608

 $16,527,218

 $61,500,155

 $524,499

Bid + CCOs

 $0

 $11,249,404

 $0

 $11,291,006

 $0

 $0

Comp To  date

 $0

 $1,248,635

 $0

 $1,743,142

 $0

 $0

This Month

05/01/18

12/29/17

08/28/18

10/02/17

10/03/18

07/26/18

Awarded

05/29/18

02/02/18

09/14/18

10/27/17

10/25/18

08/20/18

Approved

04/03/19

03/15/19

Est Comp

 0%

 65%

 0%

 67%

 0%

 0%

%Time

 0%

 34%

 0%

 68%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

06-0G8514

06-0S4704

06-0Q1904

06-0R1404

06-0Q2804

06-0S4504

Contract 

ACNH-P058-(128)E

ACNH-P058-(126)E

B1NH-P058-(130)E

ACNH-P099-(614)E

B1NH-X029-(143)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

3005 JAMES ROAD

13170 TELFAIR AVENUE

1777 OAKLAND BLVD.

13501 BENSON AVE

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD,CA 93308

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

06District

06-KER-99-26.8/0

06-KER-99-49.3/57.6

06-KER-99-/57.5

06-KER-155-46.5/70

06-KER-184-4.0/7.6

06-KIN-5-/9

Fed Aid

HA21

HM1

HA23

HM1

HA22

Pgm Code

IN KERN COUNTY IN BAKERSFIELD ON

ROUTE 99 AT AIRPORT DRIVEG AND AT

OVERCROSSING AND ON ROUTE 178 AT

GOLDEN STATE AVENUE SEPARATION

IN KERN AND TULARE COUNTIES ON ROUTE

99 FROM SHERWOOD AVE OC TO AVE 0 OC &

ON ROUTE 190 FROM 0.1 MILE EAST OF

ROAD 232 TO 0.2 MILE

IN KERN COUNTY ON ROUTE 99 AT VARIOUS

LOCATIONS

IN KERN, KINGS & TULARE COUNTIES ON

VARIOUS ROUTES

IN KERN COUNTY ON ROUTE 184 FROM_

PANAMA LANE TO DI MILLER DRIVE AND ON

ROUTE 223 FROM ST THOMAS STREET TO

ROUTE 58

IN KINGS COUNTY FROM KERN COUNTY LINE

TO 0.9 MILES SOUTH OF EQUIPMENT

UNDERCROSSING

Description 

SEISMIC RESTORATION

BOUNDED WEARING COURSE, RHMA&TYPE 0

REMOVE & PLACE 6" THERMAL STRIPE

REMOVE DISEASED AND DEAD TREES

COLD PLANE, REPAIR PAVEMENT

PAVEMENT REHABILITATION (2R)

Type Of Work

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

GRIFFITH COMPANY

STERNDAHL ENTERPRISES INC.

ESLICK CONSTRUCTION

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

Contractor

VACAVILLE  CA 95688

BAKERSFIELD  CA 93308

SUN VALLEY  CA 91352

CLOVIS  CA 93619

BAKERSFIELD  CA 93308

FRESNO  CA 93706

(707)455-7033

(661)392-6640

(818)834-8199

(559)593-0311

(661)399-3361

(559)441-5721

CLAY LOMAX

MARTINEZ BLAS

SAM DHALIWAL

GANDRATHI, SUNIL

Resident
Engineer

(661)391-4767

(559)651-8321

 

 

(661)391-4742

(559)999-5733

 $2,339,207

 $4,599,139

 $4,175,044

 $766,001

 $3,509,256

 $18,823,958

Bid + CCOs

 $2,303,033

 $4,079,439

 $3,488,652

 $0

 $3,459,430

 $17,801,592

Comp To  date

 $0

 $1,333,589

 $0

 $0

 $0

 $44,710

This Month

09/30/16

01/16/18

03/19/18

10/22/18

05/30/18

02/22/18

Awarded

11/03/16

02/02/18

04/11/18

11/08/18

06/25/18

03/19/18

Approved

08/21/18

11/29/18

10/24/18

10/29/18

11/28/18

Est Comp

 100%

 84%

 100%

 0%

 100%

 96%

%Time

 100%

 85%

 100%

 0%

 100%

 91%

% Work 

 

 

COMPLETED

 

COMPLETED

 

Message

06-0K8104

06-0V1804

06-0X4804

06-0U9404

06-0V2004

06-0S4904

Contract 

ACNH-PX02-(125)E

  

  

  

ACST-X029-(139)E

ACIM- 005-(201)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4950 ALLISON PARKWAY, SUITE A

1128 CARRIER PARKWAY AVENUE

11861 BRANFORD ST.

12133 E SHAW

3005 JAMES ROAD

2716 S. GRANITE COURT

1824 NORRIS RD

8530 W ROOSEVELT AVE

1824 NORRIS ROAD

3240 N. MILLBROOK

AVENUE

BAKERSFIELD, CA 93312

VISALIA CA 93291

BAKERSFIELD, CA 93308

FRESNO, CA 93726

Accepted

11/05/18

11/01/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

06District

06-KIN-41-8.1/16

06-KIN-41-34.4/35

06-KIN-41-40.6/41.1

06-KIN-198-8.9/10.1

06-KIN-198-15.5/0

06-KIN-198-16.5/17.2

Fed Aid

HB1

HA25

HE11

HB1

HA22

Pgm Code

IN KINGS COUNTY FROM ROUTE 33 TO

FRESNO COUNTY LINE AT VARIOUS

LOCATIONS

IN KINGS COUNTY NEAR STRATFORD AT

KANSAS AVENUE

ON ROUTE 41 IN KINGS COUNTY AT BUSH

STREET INTERCHANGE BUSH STREET

U.C._________________

IN LEMOORE, ON ROUTE 198 AT 19TH

AVENUE

NEAR HANFORD AT HANFORD-ARMONA ROAD

UNDERCROSSING  EAST OF HANFORD-ARMONA

ROAD

ON RTE 198 IN HANFORD AT 12TH AVENUE

OVERCROSSING  12TH AVENUE

OVERCROSSING

Description 

CONSTRUCT CENTER LINE AND SHOULDER

INTERSECTION IMPROVEMENTS

LANDSCAPE ARCHITECTURE PLANTING

LANDSCAPING AND PLANT ESTABLISHMENT

CONSTRUCT ROUNDABOUT

REPLACEMENT PLANTING

Type Of Work

AVISON CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

BORTOLUSSI & WATKIN, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

GRANITE CONSTRUCTION COMPANY

WABO LANDSCAPE & CONSTRUCTION,

INC.

Contractor

MADERA  CA 93636

FRESNO  CA 93706

SAN RAFAEL  CA 94901

HERCULES CA 94547

FRESNO  CA 93706

HERCULES  CA 94547

(559)431-0317

(559)441-5700

(415)453-4675

(510)741-9226

(559)441-5700

(510)741-9226

HAROLDSEN, BRENT

HAROLDSEN, BRENT

MOHAMMAD SAMIMI

HAROLDSEN, BRENT

GANDRATHI, SUNIL

Resident
Engineer

(559)243-3852

(559)243-3852

 

(559)250-6305

(559)246-6410

(559)999-5733

 $2,917,270

 $1,518,155

 $543,642

 $697,200

 $3,738,279

 $1,053,477

Bid + CCOs

 $2,190,536

 $1,312,797

 $440,021

 $706,452

 $3,476,078

 $861,961

Comp To  date

 $562,306

 $169,009

 $8,805

 $0

 $1,679,571

 $8,864

This Month

05/10/18

05/30/18

05/30/17

01/02/15

04/11/18

08/11/17

Awarded

05/31/18

06/25/18

06/22/17

01/26/15

05/16/18

08/29/17

Approved

01/16/19

12/31/18

10/16/19

12/31/18

12/31/18

02/24/20

Est Comp

 68%

 76%

 100%

 0%

 94%

 100%

%Time

 75%

 85%

 81%

 0%

 92%

 82%

% Work 

 

 

 

PLANT EST

SATIS

 

OVER RUN

Message

06-0V8604

06-0T2404

06-416014

06-325514

06-0Q3204

06-487514

Contract 

SNHG-P041-(135)E

HSNH-P041-(138)E

ACNH-P041-(133)E

NHP-P198-(064)E

SNHG-P198-(079)E

ACNH-P198-(074)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

40434 BRICKYARD DR.

2716 S. GRANITE COURT

77 LARKSPUR STREET

726 ALFRED NOBEL DRIVE

2716 S. GRANITE COURT

726 ALFRED NOBEL DRIVE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-KIN-198-18.4/0

06-MAD-41-36.3/40.8

06-MAD-41-40.8/45.7

06-MAD-99-10.0/26.6

06-TUL-0-37.3/41.3

06-TUL-65-20.1/31.5

Fed Aid

HB1

HA22

HM1

HA22

Pgm Code

IN HANFORD AT WESTBOUND OFF-RAMP

INTERSECTION TO REDINGTON/4TH STREET

IN AND NEAR OAKHURST FROM 0.5 MI

NORTH OF ROAD 426 TO 0.1 MI NORTH OF

ALLEN ROAD.

IN MADERA AND MARIPOSA COUNTIES  AT

VARIOUS LOCATIONS______________

IN MADERA COUNTY IN AND NEAR MADERA

FROM 0.3 MI SOUTH OF ROUTE 145/99

SEPARATION TO ASH SLOUGH

IN TULARE COUNTY NEAR GOSHEN FROM 0.9

MILE NORTH OF AVENUE 280

OVERCROSSING TO 0.2 MILE NORTH OF

GOSHEN OVERHEAD

IN TULARE COUNTY IN AND NEAR

PORTERVILLE FROM SOUTH OF HENDERSON

AVE UC TO JUNCTION ROUTE 137

Description 

INSTALL SIGNALS AND MODIFY CURB

RESURFACE ROADWAY WITH HMA TYPE A

2 INCHES OF HMA WITH DIGOUTS

ROADSIDE SAFETY IMPROVEMENTS

R A C OVERLAY

PAVEMENT PRESERVATION

Type Of Work

CAL ELECTRO, INC.

GRANITE CONSTRUCTION COMPANY

A. TEICHERT & SONS INC. DBA

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO., INC.

TEICHERT CONSTRUCTION

Contractor

REDDING  CA 96002

FRESNO  CA 93706

ROSEVILLE CA 95661

FRESNO  CA 93706

ARROYO GRANDE, CA 93420

ROSEVILLE  CA 95661

(530)223-5937

(559)441-5700

(916)757-6400

(559)441-5700

(805)473-3016

(916)757-6400

GANDRATHI, SUNIL

CRUZ, CARY

CARY CRUZ

CARY CRUZ

HUERTA,JAVIER

Resident
Engineer

(559)999-5733

(559)243-3881

(559)243-3881

(559)243-3881

 

(559)286-7590

 $655,989

 $3,730,688

 $5,308,020

 $2,013,954

 $3,182,874

 $8,062,120

Bid + CCOs

 $621,895

 $3,451,366

 $4,447,353

 $1,710,162

 $0

 $7,385,381

Comp To  date

 $0

 $161,022

 $0

 $0

 $0

 $0

This Month

06/26/17

06/13/18

05/01/18

03/30/17

12/12/17

04/18/17

Awarded

07/27/17

06/28/18

05/18/18

04/20/17

01/05/18

05/09/17

Approved

05/11/18

12/04/18

10/26/18

12/05/17

10/22/18

Est Comp

 100%

 72%

 89%

 100%

 0%

 100%

%Time

 100%

 90%

 86%

 100%

 0%

 100%

% Work 

SUSPENDED

 

 

 

 

OVER RUN

Message

06-0T5104

06-0R1604

06-0W7504

06-0Q6104

06-0T8004

06-0Q2604

Contract 

SNHG-P198-(075) 

ACNH-P041-(136)E

  

ACNH-P099-(599)E

  

CNHP-P065-(106)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3710 ELECTRO WAY

2716 S. GRANITE COURT

400 SUNRISE AVE. SUITE 300

2716 GRANITE COURT

398 SUNRISE TERRACE

400 SUNRISE AVE. SUITE 300

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

8530 W ROOSEVELT AVE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

VISALIA, CA 93291

Accepted

10/22/18

Location
Storm Water
Plan
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06District

06-TUL-65-31.6/39.6

06-TUL-99-31.2/32.5

06-TUL-99-39.6/41.3

06-TUL-190-15.1/16.9

06-TUL-190-20.9/21.2

06-TUL-190-/8

Fed Aid

HA22

HA25

HE11

HB1

HB1

HA22

Pgm Code

IN TULARE COUNTY IN AND NEAR EXETER

FROM JUNCTION ROUTE 137 TO JUNCTION

ROUTE 198

IN TULARE COUNTY IN TULARE AT

CARTMILL AVENUE OVERCROSSING

ON ROUTE 99 IN TULARE COUNTY IN

GOSHEN FROM NORTH OF MILL CREEK

DITCH TO NORTH OF NORTH GOSHEN

OVERHEAD (BRIDGE NO. 46-55 R/L)

IN PORTERVILLE FROM PROSPECT ST TO

PLANO ST

ON ROUTE 190, IN TULARE COUNTY,  NEAR

PORTERVILLE BETWEEN 0.2 MILE WEST OF

ROAD 284 AND 0.1 MILE EAST OF ROAD

284

FROM 99/190 SEPARATION TO 0.4 MILE

WEST OF ROAD 184

Description 

AC OVERLAY

LANDSCAPE MITIGATION

RECONSTRUCT INTERCHANGE BETTY DRIVE

CONSTRUCT CONCRETE MEDIAN BARRIER

INTERSECTION IMPROVEMENT

AC OVERLAY, SHOULDER WIDENING, LEFT

Type Of Work

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

WABO LANDSCAPE & CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

LEE'S PAVING, INC.

YARBS GRADING AND PAVING INC.

Contractor

ROSEVILLE  CA 95661

HERCULES  CA 94547

FRESNO CA 93706

FRESNO  CA 93706

VISALIA  CA 93291

FRESNO CA 93725

(916)757-6400

(510)741-9226

(559)441-5700

(559)441-5700

(559)651-1300

(559)834-4818

HAROLDSEN, BRENT

MARTINEZ BLAS

SHELLEY MAGGARD

MARTINEZ BLAS

Resident
Engineer

 

 

(559)243-3852

(559)651-8321

(559)651-8319

(559)651-8321

 $4,476,429

 $1,070,833

 $31,082,113

 $2,334,114

 $2,899,741

 $11,879,035

Bid + CCOs

 $4,039,759

 $929,791

 $29,805,780

 $2,303,045

 $2,855,446

 $5,299,954

Comp To  date

 $0

 $0

 $267,222

 $0

 $0

 $1,237,389

This Month

09/28/17

09/28/17

02/24/17

02/08/18

09/23/15

11/29/17

Awarded

10/27/17

10/27/17

03/15/17

02/21/18

10/07/15

02/02/18

Approved

09/18/18

06/21/21

12/31/18

10/26/18

05/08/18

03/22/19

Est Comp

 100%

 0%

 93%

 100%

 100%

 49%

%Time

 100%

 0%

 96%

 100%

 100%

 45%

% Work 

 

PLANT EST

SATIS

 

COMPLETED

 

 

Message

06-0G9804

06-332214

06-471504

06-0S3104

06-0J5304

06-461504

Contract 

ACNH-P065-(107)E

  

  

SNHG-P190-(023)E

SSTP-P190-(020)E

ACST-P190-(022)E

--()

  

  

--()

PL62-06 0-(3E)

--()

  

  

  

  

--()

  

  

  

  

  

  

  

400 SUNRISE AVE. SUITE 300

726 ALFRED NOBEL DR.

2716 S. GRANITE COURT

2716 S. GRANITE COURT

1212 NORTH PLAZA DRIVE

11339 S PEACH AVE

3240 N. MILLBROOK

AVENUE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

FRESNO, CA 93726

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

Accepted

10/30/18

Location
Storm Water
Plan
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06District

 $17,292,714 $338,945,924 $589,015,204

06-TUL-198-10.4/11.2

06-TUL-198-11.7/19.7

06-TUL-216-1.9/2.9

Fed Aid

HB1

HA22

HB4C

Pgm Code

IN VISALIA FROM BURKE ST OVERCROSSING

TO 0.5 MILE EAST OF BEN MADDOX WAY

OVERCROSSING

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE UC TO ROUTE 245

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE TO 0.1  MILE EAST OF

COMSTOCK STREET

Description 

CONSTRUCT RUMBLE STRIPS

PAVEMENT REHABILITATION (2R)

INSTALL LANDSCAPING

Type Of Work

GRANITE CONSTRUCTION COMPANY

LEE'S PAVING, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

Contractor

FRESNO  CA 93706

VISALIA  CA 93291

HERCULES  CA 94547

(559)441-5700

(559)651-1337

(510)741-9226

HUERTA, JAVIER

BLAS MARTINEZ JR.

Resident
Engineer

 

(559)286-7590

(559)651-8321

 $668,887

 $20,830,750

 $332,261

Bid + CCOs

 $666,542

 $10,888,297

 $314,294

Comp To  date

 $0

 $944,385

 $0

This Month

01/29/18

12/01/17

06/25/15

Awarded

02/21/18

12/26/17

07/16/15

Approved

07/03/18

04/19/19

11/19/18

Est Comp

 100%

 62%

 32%

%Time

 100%

 51%

 94%

% Work 

 

 

COMPLETED

Message

06-0U7204

06-0S3404

06-430714

Contract 

SNHG-P196-(078)E

ACNH-P198-(077)E

  

--()

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

2716 S. GRANITE COURT

1212 N PLAZA DR

726 ALFRED NOBEL DRIVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA CA 93291

VISALIA CA 93291

Accepted

11/20/18

Location
Storm Water
Plan



06-0U0804

06-0N9904

06-0V4704

06-0W7704

06-0V2104

06-0V5604

06-0W2504

06-0K2904

06-2HT104

06-0T3604

06-0V4604

06-0U09U4

06-0Q2104

06-342534

06-0S6104

06-0Q6204

06-442544

06-0K4604

06-0G8514

06-0S4704

06-0Q1904

06-0R1404

Contract

06-FRE-5-21.0/31

06-FRE-41-33.1/33.4

06-FRE-41-22.8/23.6

06-FRE-41-23.0/30.4

06-FRE-63-2.0/4

06-FRE-99-16.0/0

06-FRE-99-20.2/31.6

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-99-/14.9

06-FRE-99-.4/30.5

06-FRE-168-36.0/65.9

06-FRE-180-57.9/62.4

06-FRE-180-74.1/78.6

06-KER-0-/0

06-KER-5-54.1/0

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

06-KER-58-52.7/55.5

06-KER-58-55.4/59.7

06-KER-58-99.0/100.3

06-KER-99-10.5/20.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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06-0Q2804

06-0S4504

06-0K8104

06-0V1804

06-0X4804

06-0U9404

06-0V2004

06-0S4904

06-0T2404

06-0V8604

06-416014

06-325514

06-0Q3204

06-487514

06-0T5104

06-0R1604

06-0W7504

06-0Q6104

06-0T8004

06-0G9804

06-0Q2604

06-332214

Contract

06-KER-99-23.6/28.4

06-KER-99-23.6/24.1

06-KER-99-26.8/0

06-KER-99-49.3/57.6

06-KER-99-/57.5

06-KER-155-46.5/70

06-KER-184-4.0/7.6

06-KIN-5-/9

06-KIN-41-34.4/35

06-KIN-41-8.1/16

06-KIN-41-40.6/41.1

06-KIN-198-8.9/10.1

06-KIN-198-15.5/0

06-KIN-198-16.5/17.2

06-KIN-198-18.4/0

06-MAD-41-36.3/40.8

06-MAD-41-40.8/45.7

06-MAD-99-10.0/26.6

06-TUL-0-37.3/41.3

06-TUL-65-31.6/39.6

06-TUL-65-20.1/31.5

06-TUL-99-31.2/32.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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06-471504

06-0J5304

06-0S3104

06-461504

06-0U7204

06-0S3404

06-430714

Contract

06-TUL-99-39.6/41.3

06-TUL-190-20.9/21.2

06-TUL-190-15.1/16.9

06-TUL-190-/8

06-TUL-198-10.4/11.2

06-TUL-198-11.7/19.7

06-TUL-216-1.9/2.9

Cnty Rt Pm

8

8

8

8

9

9

9

Page
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District Work Completed This Period

 Statement of Ongoing Contracts -Summary

06District

 $589,015,204  $338,945,924

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $21,193,308

 $185,719,612

 $15,388,291

 $217,338,159

 $149,375,834

 Bid + CCO

 $17,801,592

 $89,305,783

 $8,759,384

 $189,763,565

 $33,315,599

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



06

District

 $20,163,665

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $20,163,665


	06

